Rpt-ID: RCPESPRJ Georgia Date: 01/07/2014
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14384-12-000-0 Estimate Number: 0014 Pay Period: 12/01/2013
to 12/31/2013

Contract Location: Time Allowed: 1183 Days
SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER C Elapsed Calender Days: 484  Days
Percent Time: 40.91
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 11/05/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,394,321.53 Counties:
Original Contract Amount $15,053,201.73 Gordon
Funds Available $12,293,938.14
Percent Complete 18.24%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610930- $15,394,321.52 $15,053,201.72 $12,293,938.13  20.14% $366,605.58

Chief Engineer
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12/01/2013
to 12/31/2013

Project Number:

Federal State Project Number:

610930-

I-75 INTERCHANGE @ SR136 FM CAMP CRK TO S

STPIM-0075-03(210)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,246,266.14

Prev to Date
$2,187,022.21

$561,566.58 $546,755.60
$2,807,832.72 $2,733,777.81
$292,550.67 $0.00
$3,100,383.39 $2,733,777.81
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,100,383.39

$2,733,777.81

Total Payable:

This Estimate

$59,243.93
$14,810.98
$74,054.91
$292,550.67
$366,605.58
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$366,605.58
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Pay Period:

12/01/2013

to 12/31/2013

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 414
308884.830 .014
428 $4,324.39 $132,202.71
STPIM-0075-03(210)
0056 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 57.220
MATL 81.020 .000
57.220 $.00 $4,635.96
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 146.140
TL 64.320 .000
146.140 $.00 $9,399.72
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0215 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 3.000
438.130 .000
3.000 $.00 $1,314.39
Category Amount: $4,324.39 $147,552.78
Category Number: 0020 EROSION CONTROL
0330 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 330.000 1,021.000
1.100 .000
1,021.000 $.00 $1,123.10
0430 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 4,500.000 604.500
13.140 28.500
633.000 $374.49 $8,317.62
0445 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 70.000 36.750
85.000 .750
37.500 $63.75 $3,187.50
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,250.000 960.000
0.750 20.000
980.000 $15.00 $735.00
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Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0480 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 70.000 87.000
30.000 .000
87.000 $.00 $2,610.00
0490 167-1500 WATER QUALITY INSPECTIONS MO 38.000 13.000
100.000 1.000
14.000 $100.00 $1,400.00
0500 171-0030 TEMPORARY SILT FENCE, TYPE C LF 22,500.000 18,132.750
2.220 559.500
18,692.250 $1,242.09 $41,496.80
0650 163-0240 MULCH TN 95.000 91.017
200.000 9.060
100.077 $1,812.00 $20,015.40
Category Amount: $3,607.33 $78,885.42
Category Number: (0010 ROADWAY
0696 210-0250 UNDERCUT EXCAVATION CcYy .000 175.173
7.500 .000
175.173 $.00 $1,313.80
STPIM-0075-03(210) - UNDERCUT EXCAVATION
Category Amount: $0.00 $1,313.80
Category Number: 0020 EROSION CONTROL
0720 318-3000 AGGR SURF CRS TN 200.000 232.600
19.400 .000
232.600 $.00 $4,512.44
Category Amount: $0.00 $4,512.44
Category Number: (0010 ROADWAY
0740 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 91.000 128.187
588.830 .000
128.187 $.00 $75,480.35
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Pay Period: 12/01/2013
to 12/31/2013

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0790 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 13.000 16.000
70.100 .000
16.000 $.00 $1,121.60
Category Amount: $0.00 $76,601.95
Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK
0840 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 372.000 579.992
39.780 .000
579.992 $.00 $23,072.08
0850 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .005
323829.250 .050
.055 $16,191.46 $17,810.61
1
0860 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,291.000 586.600
83.880 .000
586.600 $.00 $49,204.01
1
0865 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,025.000 465.730
115.630 .000
465.730 $.00 $53,852.36
1
0875 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .005
89813.800 .050
.055 $4,490.69 $4,939.76
1
Category Amount: $20,682.15 $148,878.82
Category Number: 0060 BRIDGE NO. 2 OVER I-75
0945 507-9001 PSC BEAMS, AASHTO TYPE |, BR NO - LF 872.000 261.660
75.300 .000
261.660 $.00 $19,703.00
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Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 2 OVER I-75
0950 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 2,793.000 960.900
140.050 .000
960.900 $.00 $134,574.05
2
Category Amount: $0.00 $154,277.05
Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK
1140 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 5,000.000 447.667
31.920 1,304.911
1,752.578 $41,652.76 $55,942.29
1145 603-7000 PLASTIC FILTER FABRIC SY 5,000.000 447.667
2.610 1,304.911
1,752.578 $3,405.82 $4,574.23
Category Amount: $45,058.58 $60,516.52
Category Number: (0020 EROSION CONTROL
1180 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 1,900.000 675.750
2.350 162.750
838.500 $382.46 $1,970.48
Category Amount: $382.46 $1,970.48

Project Total Amount:

$74,054.91

$2,807,832.72



